

DETAILS OF CONTRACTS CONCLUDED FOR THE MONTH AUGUST 2013														
1	2	3		4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding ** (Single / TWO Bid System)	Last date of receipt of tender	No. of Tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tender/ Evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract (Rs.)	Schedule date of completion of supplies	Status of the Project
32/13-14	Servers	Closed quote	Nil	1	15.07.13	2	1. M/s. Accel Frontline Ltd 2. M/s. Wipro Limited	nil	Yes	ITD/ISD/125/M19/2013-14, 02.08.13	M/s. Wipro Limited	706,500.00	2 weeks	Yet to Start
37/13-14	HP Pro M425 Printer	Closed quote	Nil	1	03.08.13	4	1.M/s. Sree Computers 2. R K Computers 3.Computer Zone 4. Motherland Systems & Solutions	nil	Yes	ITD/ISD/125/S35/2012-13 14.08.13	M/s. R K Computers	46,000.00	one week	Completed
35/13-14	Router & data Cabling	Closed quotes	Nil	1	23.07.13	3	1. M/s. Accel Frontline Limited 2. Jesuit Technologies (P) Ltd 3. Priya Technologies (P) Ltd	nil	Yes	ITD/ISD/125/M20/2012-13 08.08.13	M/s. Jesuit Technologies Ltd	478,800.00	2 weeks	Yet to Start
41/13-14	Printer	Closed quote	Nil	1	12.08.13	3	1.M/s. Sree Computers 2. R K Computers 3.Computer Zone 4. Motherland Systems & Solutions	nil	Yes	ITD/ISD/125/S36/2012-13 20.08.13	M/s. Sree computers	15,484.00		

[illegible]